

ORDINANCE NO. 024-135

AN ORDINANCE AUTHORIZING
AMENDMENTS TO CONTRACTS
APPROVED BY THE CHICAGO
TRANSIT BOARD

WHEREAS, Contracts originally approved by the Chicago Transit Board now require approval of contract amendments; now, therefore:

BE IT ORDAINED BY THE CHICAGO TRANSIT BOARD
OF THE CHICAGO TRANSIT AUTHORITY:

SECTION 1. The Chairman of the Chicago Transit Board, the President of the Chicago Transit Authority, and the Vice President of Purchasing and Supply Chain, or their designees, are hereby authorized to execute the following contract amendments:

- 1.1 Contract No. C18FT102164819 – Arcadis U.S., Inc., Ardmore Roderick, Jacobs Engineering Group Inc., dba Elevated Solutions Partners Joint Venture (ESPJV)
Original Ordinance No. 018-117
Description: *Owner's Representative Consultant Services for the Red and Purple Modernization (RPM) Phase One Project.*

The contract requires the consultant to provide Owner's Representative Services for the RPM Phase One project for a term of seven years. However, based on the Design-Build Contractor's (DBC) changed work, the DBC's Project Milestone #2 was extended from May 5, 2024 to May 26, 2025, and Milestone #3 Substantial Completion date from August 2, 2024 to September 22, 2025. For this reason, this amendment is necessary for the Owner's Representative Consultant to perform an increased level of continuous oversight services during the DBC's extended period for the revised project construction milestones prior to performing closeout services. This amendment provides for the Owner's Representative Consultant's additional labor hours, other direct costs, overhead and profit for the increased oversight services and includes \$1,000,000 to the task order allowance budget for future signal engineering services.

Contract Amendment No. 5: \$ 8,594,491.21

Revised Contract Amount: \$110,962,989.07

SECTION 2. The Chairman, President, and Vice President of Purchasing and Supply Chain, or their designees, are further authorized to take such actions and execute such documents as may be necessary to implement the objectives of this ordinance.

SECTION 3. This ordinance shall be in full force and effect from and after its passage.

ORDINANCE NO. 024-135
(Continued) -2

APPROVED:

Chairman

October 9, 2024

PASSED:

Secretary

October 9, 2024